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51.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Travel to Scripps for Maintenance, Purchase and Inventory software training. 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Set up spread sheets for imports to NS5 Enterprise Maintenance and Purchase software.   

  
 
4.  Other Work Items: 

• Sally Ride Progress –  
 

 Main focus continues to be on seawater piping.  Additional pipefitters are on board 
installing piping systems for seawater cooling, bilge & ballast and the fire main.   

 Side access to engine room has been closed.  Welding of seams is ongoing. 
 Vacuum piping to 01 & Foc’sle deck water closets is complete. 
 Electrical trades have run cables from the switchboards to all four generators  
 HVAC- Main Lab Unit Cooler installed in overhead.  FW cooling piping work has 

commenced to and from A/C compressor units.  
 Fire station piping installation is ongoing and near completion. 
 Outfitting is minimal.  Carpenter is firring in Pilot House and fitters are laying out joiner 

work on the 01 & Foc’sle Decks. 
 Transducer Room – Scaffolding removed and space painted.  Grating installed.  EM 122 

and 710 wet surfaces have been painted.  Temporary transduce covers fabricated, fitted 
and ready for installation.   
 

• SSAS Button Locations – Yard asked for guidance on locating the Ship Security Alert System 
buttons. Operators agreed on the MCC for the remote location.  The other is located on the SCC. 

• C-Wing J-box Locations – Yard asked for guidance on the location of the Kongsberg C-Wing Joy 
stick controller junction boxes.  Operators agreed with the aft Pilot House, aft staging bay and   
between the two handling systems at the main deck fwd.  
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• Sally Ride Anchor Windlass and Chain – Anchor windlass was tested per procedure.  Port and 
starboard chain stowed in chain locker.  8-shots per side.  Anchors attached. 
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• Sally Ride Sea Water Piping –  CuNi piping w/ pipe supports.  
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• Sally Ride AC Compressor Room – FW cooling piping w/ temperature regulating valves.  

 
• Sally Ride Transducer Room – Scaffolding removed and gratings installed.  Painting ongoing. 
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• Sally Ride Pilot House – Delta T paint applied and joiner work commenced.   
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• Sally Ride Stern Frame – foundation sockets fitted  

 
 

• Sally Ride Side Shell – Temporary side access to engine room sealed.  Screen door not an 
option. 
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• Sally Ride Call-Outs – ABS was in attendance.  No problems reported.  
 
MOD 3:  Computer Lab – raised sockets 
MOD 4:  ET Ship – Raised Sockets / floor framing 
MOD 5:  Workshop – equipment foundations 
MOD 9:  Ventilation Trunk 
                  HWC Room 
MOD 3:  Transducer Room 
MOD 5/6:  Main Deck 
 
Equipment Foundation 
MOD 1:  Bow Thruster Room 
MOD 2:  Elevator Pit 
MOD 3:  State Room MD-1, Scullery, Galley 
MOD 4:  Switchboard Room, Drive Room 
MOD 6:  Stern Thruster Machinery Room 
MOD 9:  Mud Room, Locker MD-3, Locker MD-4 
 
MOD 6:  Gantry Sockets (T) 
MOD 9:  Davit (ship structure) 
                 Boarding Ladder (ship structure) 
MOD 10: PH – HIPAP BERP 
MOD 13:  Aft Control Station – Module Integration 
 

 

5.  The following DRL’s were reviewed and commented on: 

 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 310-001-3 Ship Service 
Generators Operational Test Rev A)(R/ASR) 

123/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 259-001-2 Diesel Engine 
Exhaust System Installation)(R/ASR) 

125/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72001-12 Siemens IAS400 Integrated Automation 
System)(DARC REV) 

1079/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 720263-01 Ampco Maxim Desalinator Recirculation 
Pump)(R/ASR) 

1164/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #452 DI-055 (TM) for 532a Ampco 
Maxim Desalinator Recirculation Pump)(R/ASR) 

905/0 

AGOR27 A027-
08 

DWG Report - HVAC DIAGRAMS ( HVAC Diagrams & Heat 
Calculations Rev E)(R/ASR) 

12/0 
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AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 095-002-6 Propulsion Ship 
Noise & Vibration Survey (Dockside) Rev -)(R/ASR) 

127/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 313-001-3 24 VDC 
Chargers, Batteries, and Alarm Test)(R/ASR) 

129/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 314-005-3 DC Power 42 
Volts)(R/ASR) 

131/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 533-002-2 FLUSHING 
PROCEDURE FOR THE CHILLED WATER SYSTEM)(R/ASR) 

133/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 533-001-2 HYDROSTATIC 
OF THE CHILLED WATER  SYSTEM)(R/ASR) 

135/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#15 MEETING MINUTES)(R/ASR) 

99/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES (235-001-4 Main Propulsion 
Motors, Thrusters, and Drives)(R/ASR) 

137/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 320-002-3 Test Report Cover 
Letter and Attachments)(R/ASR) 

28/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72435-01 NR 
Proco Expansion Joints)(DARC REV) 

889/1 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 603-001-2 Draft Mark 
Verification Test Report)(R/ASR) 

5/0 

AGOR27 A027-
35 

DWG Report - INSULATION SCHEDULE (Insulation 
Schedule)(R/ASR) 

7/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72005-06 Markey CAST-6 Dual Overboard Handling 
System)(DARC REV) 

923/1 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720497-01 NR 
NIBCO T-235-Y Globe Valve)(R/ASR) 

1166/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720488-01 NR 
Parker Flex Hose Components)(R/ASR) 

1168/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720437-01 NR 
Parker Flex Hose Components)(R/ASR) 

1170/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720415-01 NR 
WATTS Chilled Water Exp Tank Assy)(R/ASR) 

1172/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( )(R/ASR) 

1174/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS (PL 720530-01 NR 
McMaster-Carr Hyd Hose)(R/ASR) 

1176/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #453 DI-055 (TM) for 532d WATTS 
Chilled Water Expansion Tank Assembly)(R/ASR) 

907/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #454 DI-055 (TM) for 551 Starting 
Air System Flex Hose Components)(R/ASR) 

909/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #455 DI-055 (TM) for 532f Ship 
Service Diesel Generator #1 Flex Hose Components)(R/ASR) 

911/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #456 DI-055 (TM) for 505  532f 
NIBCO Figure T-235-Y Bronze Globe Valve)(R/ASR) 

913/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #458 DI-055 (TM) for 532d  532f 
Nalco NALCOOL 2000 Rust Inhibitor)(R/ASR) 

917/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #459 DI-055 (TM) for 244 Dodge 
Bearings Grease Line Flex Hoses)(R/ASR) 

919/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 533-001-2 Hydrostatic of the 
Chilled Water System Report)(R/ASR) 

30/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 524-001-2 Hydrostatic of the 
Seawater Cooing System Report)(R/ASR) 

32/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 533-005-2 Flushing Procedure 
for Central Freshwater Cooling Systems Report)(R/ASR) 

34/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720562 REISNER 
DIST)(R/ASR) 

1442/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720563 
COMMERCIAL FIRE)(R/ASR) 

1443/0 

AGOR27 A035-
13 

DWG Report - MCSC AND SCC FACE ARRANGEMENT (Console 
Face Arrg. Rev L (final version))(DARC REV) 

10/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #29)(R/ASR) 

76/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 (Student Guide) for 
Hundested)(R/ASR) 

19/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( 730342 
REISNER)(R/ASR) 

1243/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 529-001-2 Bilge Hydrostatic 
Pressure Testing)(R/ASR) 

26/0 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 573-011-3 Dumb Waiter ILO & 
Operational Test)(R/ASR) 

3/0 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 602-002-2 Anchor Chain 
Marking Verification Report)(R/ASR) 

7/0 
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Christened and launched Wilderness 14.   
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